
State Project ID: 1206-06-79 Update Date: July 01, 2021
US 12, Dane County
Whitney Way to I-39/90
Madison

Project Weekly Update
 (Madison Beltline Construction)

General Project Information –
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and I-39/90 interchange.

· Resurface to address deteriorating pavement;
· Improve existing drainage deficiencies;
· Replace the existing median barrier wall; and
· Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
· Overall Completion Date: December 2021

Traffic Impacts:
· Nighttime single and double lane closures will be occurring from approximately

Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM.  Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.

· Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

· EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

· Holiday work restriction for Independence Day will be in effect from 6am Friday,
July 2 until 6:30am Tuesday, July 6.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/).  Please note that work is weather dependent
and may be subject to change.

Work this week (week of 7/05/21)
· Crews will continue survey and layout operations throughout the project.
· Crews will continue storm sewer installations from Park Street to Seminole Highway.
· Crews will continue finish grading operations for concrete base from the Park Street to

Seminole Highway.
· Crews will continue placing concrete base in the median from the Yahara River bridge to

Park Street.
· Crews will continue barrier wall footing and barrier wall placement from the Yahara River

bridge to Park Street.
· Crews will complete placement of barrier wall transitions at sign structures from Agriculture

Drive to the Yahara River bridge.
· Crews are anticipated to resume HMA paving at on the WB Beltline at the east project limits

to the Yahara River bridge on the night of July 8th.
· Crews will continue electrical installations throughout the project.
· Crews will continue concrete base patching operations.



Work scheduled for the next week (week of 7/12/2021)

· Crews will continue survey and layout operations.
· Crews will continue electrical installations throughout the project.
· Crews will continue storm sewer installation operations from Park Street to the west project

limits.
· Crews will continue finish grading operations for concrete base from Park Street to Seminole

Highway.
· Crews will continue placing concrete base from the Yahara River bridge to Park Street.
· Crews will continue barrier wall footing and barrier wall placement from the Yahara River

bridge to Park Street.
· Crews will continue placement of barrier wall transitions at sign structures from the Yahara

River bridge to Park Street.
· Crews will continue electrical installations throughout the project.
· Crews will continue HMA paving operations from the east project limits to the Yahara River

bridge.
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Concrete barrier wall complete near Stoughton Road (looking east).



Contact information
Trenton Diehl, Strand Associates, Inc.- Project Leader

Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com.  Thank you for your patience and understanding
throughout this construction season.

Project Website

https://projects.511wi.gov/flexlane/
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Median concrete approach slab replacement.


